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Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
Atlanta. Georgia 30332 
March 2, 1984 
Ms. Rene Dziejowski 
Georgia Office of Energy Resources 
270 Washington Street, Suite 615 
Atlanta, GA 30334 
Dear Rene: 
Enclosed is a oroqress report for our project to update the "Builders 
Guide to Energy Efficient Homes." I will be producing a final report at the 
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Progress Report 
Project A-3739 
December 1983 and January, February 1984 
The major work of updating the values in the Building Guide to Energy 
Efficient Homes was accomplished in December and January. The corrected text 
was transmitted to OER in early February. The two diagrams which required 
redrafting were forwarded in February. The remaining work to be accomplished 
in March is the production of slides from the newly typeset text when it is 
available from OER. 
Georgia Institute of Technology 
ENGINEERING EXPERIMENT STATION 
Arlanra. Georgia 30332 
Ms. Rene Dziejowski 
Georgia Office of Energy Resources 
270 Washington Street NW 
Atlanta, GA 30334 
Dear Rene, 
March 22, 1984 
This letter serves as a final report on Project A-3739, "A Buflders Guide to 
Energy Efficient Homes--1984 Update.u By the end of March, we will have 
completed all contractual requirements, including revision of the manual, pro-
duction of revised artwork, proofreading the typeset copy, and production of 
new slides from updated copy. These items meet or exceed the requirements set 
forth in the scope of work in the contract. 
I have enjoyed working on this project with you and appreciate your continued 
support of this work in energy conservation. 
TFM/lmk 
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